
Minutes, 10/29/03  Tevatron BPM Upgrade Meeting  
Stephen Wolbers  
 
This set of minutes, and all future minutes, are or will be  
deposited in  the Beams Document Database as document number 792.  
 
The agenda as announced consisted of:  
 
    1. Report from Steve and Bob.  
    2. Reports from L2 managers.  
    3. AOB.  
 
1. Bob and Steve:  
 
  - Bob, Steve and Mark Bowden attended a meeting on Tuesday  
    afternoon which was dedicated to examining the final  
    production version of the damper board.  It was an  
    interesting meeting and we learned some things about the  
    board and how it might be used for the Tevatron BPM  
    project.  
 
  - Steve gave a talk at the Tevatron Department meeting on  
    Friday, October 24.  The talk can be found in the Beams  
    Doc DB #882 and from the Tev BPM web pages.  
 
  - There were two meetings in the past week concerning the  
    current BPM system and the work that is going on there.  
    Fritz Dejongh is working with Marv and others on the  
    measurements and analysis.  
 
  - Focussed hardware discussions continue.  A meeting was held  
    on Monday and a followup on Tuesday Nov 4.  Jim sent out  
    mail with details.  
 
2. Subproject Leader Reports:  
 
Jim Steimel:  
 
  - The pbar signal extraction document is finished and has been  
    deposited in the Beams Doc DB #884.  It is the first draft  
    and future versions will have information about simulations  
    and actual validity using real beam signals.  
 
  - Jim is planning to write the "Anatomy of a closed orbit  
    measurements" and "Anatomy of a turn by turn measurement."  
 



Margaret Votava:  
 
  - Working on the BTeV review last week.  
 
  - Working with others to update the software specification  
    document.  Dinker Charak will be working on the TeV BPM  
    project.  
 
  - Teststand work continues in FCC3.  
 
Mark Bowden:  
 
  - Talked to Echotek.  They are willing to update the "Recycler  
    Board" with "no charge" to dual-port memory, Tundra VME.  
    There is some question as to what "no charge" means in terms  
    of the total cost of the board.  They would also make the  
    FPGA easier to program.  
 
Rob Kutschke:  
 
  - Returned from vacation.  
 
  - Meeting with Jim Patrick to discuss Java interfaces, etc.  
 
Mike Martens:  
 
  - Discussion of turn by turn measurements and how the beam  
    oscillations affect the measurement and the requirements for  
    the BPM system.  Not clear yet how this affects the BPM  
    system or whether it implies some other instrumentation for  
    understanding this phenomena.  
 
Brian Hendricks:  
 
  - Working on the software/data format document and welcomes  
    more comments from everyone.  
 
3. AOB. 


